


Item 14 Continuation. 
 
A.  The purpose of this modification is to move funding from this Task Order 0002 to Task Order 0001 of 
this contract.  This move will decrease the obligated amount and the ceiling amount of this Task Order. 
 
B.  Funding in the amount of $46,364.00 is hereby removed from this Task Order as follows (Note to RTP 
this Line of Accounting will be added to Task Order 0001 under Modification 022 to that Task Order): 
 

1. OPA Non Site 
CHANGES FOR ACCOUNTING CODE:  
16‐H‐03W00WC‐303D91‐2505‐1603WK1018‐001 
Amount changed from $46,364.00 to $0.00 

 
C.  The obligated amount of this Task Order is decreased by $46,364.00 from $2,373,482.00 to 
$2,327,118.00. 
 
D.  The ceiling amount of this Task Order is decreased by $46,364.00 from $2,373,482.00 to 
$2,327,118.00. 
 
E.  All other terms and conditions remain unchanged. 
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